
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:17 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 155 Date: 30-Aug-2010 Monday

Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time:

Const Calendar Day: 356

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and Davdi Bradd’s for the E-Line.

•Performed Post-Arrival inspection of OBG Lift 7E, inside. The exterior was inspected last week. The
interior of the OBG has areas where the paint has been scuffed or scratched, but nothing that resulted in
significant structural damage.
•Weld repair continues on both the E-Line and W-Line
•Welding of the Lifting Lug holes in the Top Deck of Lift 1E continues
•Preparation for the lifting of 7E; position 8E

OFFICE WORK:

•Diary work
•Update progress sheets

Tai-Lin Liu called in sick today.

Accrued 2 hours of overtime today covering the Contractor’s hours.
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